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Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 007 Date: 10-Mar-200 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 818

Inspection Type: No Inspection
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General

Met with Chuck to discuss the dynamic monitoring at the temporary bent E19AR.
Met with Ahmed and T in the field to discuss prestressing operations. We also discussed with AVAR
issues related to dragging strands on the deck.
MCM's sub spilled oil all over the lost deck form at Bent 21L.
Called John McEwen to request them to remove over-poured concrete in the south exterior bay in Frame 2.

Called Fred (TSC) to inquire about the backfill at the Infill Walls. Fred is still waiting for the plan. I called
Tyler and asked him to provide Fred a copy of the plan, and the mini-memo.

Discussed with Hassan Natoan torching the high-strength rods at diaphragms C and D, Frame 1. Hassan
recommended that we send an RFI to the designer and to METS.

Maged and I discussed the Skyway access trestle.

Page 1 of 1ddrRptbyBidItem


